
WENVIRONMEN TAL 

INCORPORATED 

Via FTP Site Submittal and/or Federal Express 

October 14,2014 

Alison Hess, Standard Chlorine Chemical Go. RPM 
U.S. Environmental Protection Agency, Region 2 
Special Projects Branch 
Emergency and Remedial Response Division 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

Re: Monthly Progress Report- September 2014 
Standard Chlorine Chemical Co., Inc. Site 
Kearny, Hudson County, New Jersey 

Dear Ms. Hess: 

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the 
September 2014 Monthly Progress Report for the Standard Chlorine Chemical Co., Inc. (SCCC) 
Site located in Kearny, New Jersey. This report has been prepared to address the monthly 
reporting requirements listed in Section V (Task 4 - Implementation of the RI/FFS Work Plan) 
of a Remedial Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW) 
issued by the United States Environmental Protection Agency (EPA) as Appendix A of an 
Administrative Settlement Agreement and Order On Consent for Remedial Investigation/Focused 
Feasibility Study (Agreement) for the SCCC Site. An electronic copy of the report has been 
uploaded to the FTP site that has been established for the SCCC Site. 

Please feel free to contact me at (412) 279-3363 if you have questions concerning this submittal. 

Project Manager 

cc: Jay Nickerson -NJDEP 
Leena Raut - EPA (electronic copy) 
Frances Zizila - EPA (electronic copy) 
Mitch Brourman — Beazer c/o TRMI (electronic copy) 
Teresa Jordan - Tierra (electronic copy) 
Nelson Olavarria - Cooper Industries, LLC (electronic copy) 
John McTigue — The Isosceles Group (electronic copy) 

200 Third Avenue • Carnegie • Pennsylvania • 15106 • (412) 279-3363 • Fax: (412) 279-4332 

Sincerely, 

333160 



STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE 
MONTHLY PROGRESS REPORT 

SEPTEMBER 2014 

I. Actions Completed During the Reporting Period (September 2014) 

Preparation of the Baseline Human Health Risk Assessment (BHHRA) was completed, 
and the report was Submitted to the EPA on September 2,2014. 

The Screening Level Ecological Risk Assessment (SLERA) was revised to incorporate 
the information presented in the August 4,2014 response to EPA comments. The revised 
SLERA was submitted to EPA on September 17, 2014. By letter dated September 17, 
2014, EPA approved the revised SLERA. 

Implementation of the Cultural Resources Survey Work Plan continued. 

II. Results of Sampling and Tests and Data Received by Respondents 

No data were received by Respondents during the reporting period. 

III. Work Planned for the Next Two Months (October and November 2014) 

Implementation of die Cultural Resources Survey Work Plan will continue. 

The approved scope of work for investigation of the dichlorobenzenes in a localized area 
south of the Site and outside of the barrier wall will be implemented. 

Monthly progress reports will be prepared and submitted to EPA. 

Implementation of the Remedial Investigation/Focused Feasibility Study Work Plan will 
continue. 

IV. Problems Encountered/Anticipated Delays 

No problems were encountered. No delays are anticipated. 

V. Operations and Maintenance Information 

Routine operations and maintenance activities were completed. A summary Of operations 
and maintenance activities are provided on a quarterly basis. The summary for the third 
quarter of 2014 will be included as Appendix A of the October 2014 monthly report 


